Community Scope for Bolin Creek Greenway and Decision Process

version 1

date: 3/26/2023

Schedule

Tasks	4/30/2023	5/14/2023	5/28/2023	6/11/2023	6/25/2023	7/9/2023	7/23/2023	8/6/2023	8/20/2023	9/3/2023	9/17/2023	10/1/2023	10/15/2023
Task 1 Project Management Team													
Task 2 Review of Existing Plans													
Task 3 Summary of Technical Data for Public													
Task 4.1 Engagement Activity Identification													
Task 4.2 Town Demographic Profile													
Task 4.3 Outreach Plan Execution													
Task 5 Report to Council and Public													